
Rapportage van de headmaster D. Ndhlovu. 
Ontvangen: 23 december 2009. 

 

 
From:  Lusulu High School 

To:   Lusulu Foundation 

 

1. Introduction:  It’s the wet season for Zimbabwe now. The 
rains had an early arrival this time around. So far, it’s not 

very clear whether it’s going to be a normal rainfall or bellow 

normal. The seed is seemingly available from the grain 

marketing board at a subsidized price of US$8.00 per 10kg 
pack. This I think is affordable because in the retail shop, they 

are selling for US$15-20.00 per 10kg pack. The early crops 

are currently at low height. For the teachers, the planting 

season has been delayed by the administration of 

examinations which ended on the 18th of December 2009. 
Furthermore there was also the human resource audit team 

going around the schools checking on the staff 

establishments. The teachers’ vacation generally has been 

reduced by two weeks and we are re-opening schools on the 
12th of January 2010. 

 

2. Projects:  This is a very disappointing area indeed. The 

materials for the project are now available but the builders 
are nowhere to be found. With the primary school project, the 

builder gave an excuse that he has no herd boy (for herding 

cattle and doing the ploughing as well). As a result, he was 

seriously engaged in the fields. The scenario is the same with 
our builder. Initially he had promised that he was going to be 

attending to our projects on Thursdays and Fridays, but in the 

final analysis, this did not materialize. The school was left with 

the option of hiring another builder, as such, two weeks back 

we had put up an advertisement for some builders to submit 
their tenders but none did. Of late, we are trying to get 

builders from Bulawayo -those who are on full time contracts. 

TPA has promised to get some builders then the SDC will get 

into payment contracts with them. We hope that the charges 
that will be made by the Bulawayo builders, if we get them, 

will be competitive and affordable and this will enable us to 

proceed with our projects. Otherwise, we have been seriously 

delayed by the non-turn-out of the builders. 
 

3. Staff-Relations:  From my previous report, I did indicate the 

row that erupted between me and the Khumalo family over 

scholarships and related things. Staff, positive relations went 

down a bit. We have not come up with a viable manpower 



development scheme/plan for the whole school as of now. The 

heads of department were busy with their exams and external 

( O & A level ) exams-like Isaac Mukuli (was writing with 
ZOU; Methuli Ndlovu is on leave, we are yet to appoint an 

HOD for practical subjects in January, possible Mrs. Madimba- 

with the refusal of the Khumalo family to take up that offer.  

 
4. The primary school knitting/sewing club is going on well 

although the sales are very low for their uniforms at the 

moment. It is anticipated that with the opening of schools in 

January, some parents will be able to buy some uniforms. 
 

5. I have just received your e-mail through TPA. Thank you very 

much. Like I indicated with the builders, Lusulu is 

predominantly a farming region, so during this time of the 
year, farmers get bogged into farming. However, if the 

builders are busy and we hire some from outside Lusulu, then 

the assistants have to come from Lusulu itself. These are 

usually available. I will contact this Zvimbo, some other 

individuals and those contracted by TPA and see if we can 
make progress from there. De Velde has given me the X-mas 

gift for the teachers and the SDC. Many thanks. 

 

6. Conclusion: This has been a period with very little progress. 
We anticipate that things will gather momentum with the start 

of the New Year (2010). Thank you once more and enjoy your 

X-mas and a prosperous 2010.  

 
Best regards, 

 

D. Ndhlovu, Headmaster. 

 

 
 

 


